COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2021

ESTI MATE SUMVARY 09: 26: 18
CONTI D C21506- COMBO ESTI MATE NO. 0042 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1240.0 DAYS TIME ALLOW 8/ 25/ 2024 FI XED COVPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  53. 10 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 08/ 26/ 2021 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 463, 160, 603. 66 PARTI Cl PATI NG $ 47,196,942.41 $ 8,387, 329. 94
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 53.37% TOTAL EARNI NGS 47,196, 942, 41 8,387,329.94
FUNDS AVAI LABLE: $ 215, 963, 661. 25 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 47,196, 942. 41 8, 387, 329. 94
TOTAL CLAI VS $ 0.00 RETAI NAGE -5, 975, 304. 07 6, 948. 33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 41,221, 638. 34 8,394, 278. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 41, 221, 638. 34 8,394, 278. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,394, 278. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

21506-BI D ESTI MATE RUN 08/ 26/ 2021
| MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH'S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wWTeRCE T
FORCE ACCOUNTS
FIA Uility 1, 243, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00% 0. 00
PROJECT MANAGEMENT
Proj ect Managenent 81, 407,067.180 37, 265, 798. 640
DOL 1,217,359.860 1,217, 359.86
1. 00000 38, 483, 158. 500 38, 483, 158. 50
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0. 00
1. 00000 214, 846. 740 214,846. 74
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0. 00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0. 00
1. 00000 7,299. 230 7,299. 23
Mbbi i zation (W o Autopay) 21506 17, 500, 000. 000 17, 500, 000. 000
LS 0. 000 0. 00
1. 00000 17,500, 000. 000 17, 500, 000. 00
CAT 0201 CURRENT AMT $99, 674, 390.11$ 1,217, 359. 86 $56, 474, 646. 08

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0127

950- 01100

900- 00007

C21506- COVBO

UTI LI TIES

Uilities

Added Item (Each)/ Dedicated Short Range
Conmmuni cati ons (DSRC) (Roadside Unit)

COLORADO DEPARTMENT OF TRANSPORTATI ON

4,946, 193. 780
DOL
1. 00000

0. 000

0. 00000

Page 2

4,900, 118. 750
0. 000 0.00

4,900, 118. 750 4,900, 118. 75
0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0225 210-04050 Adj Valve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0487 613-00200 2 In Elec Cond 15, 164. 000 12, 409. 000
LF 2, 755. 000 0.00
0. 00000 15, 164. 000 0.00
0488 613-01100 11n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0489 613-00100 1 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0490 613-00206 2 In Elec Cond (Bored) 17, 763. 000 17, 763. 000
LF 0. 000 0.00
0. 00000 17, 763. 000 0.00
0495 613-00306 3 In Elec Cond (Bored) 8, 676. 000 8, 616. 000
LF 60. 000 0.00
0. 00000 8, 676. 000 0.00
0496 613-01300 3 In Elec Cond (P) 4, 353. 000 4, 353. 000
LF 0. 000 0.00
0. 00000 4, 353. 000 0.00
0500 613-01200 2 In Elec Cond (P) 28, 879. 000 27, 414. 000
LF 1, 465. 000 0. 00
0. 00000 28, 879. 000 0.00
0501 613-07001 Type One Pull Box 204. 000 163. 000
EACH 41. 000 0.00
0. 00000 204. 000 0.00
0502 613-07002 Type Two Pull Box 2.000 2.000
EACH 0. 000 0.00

0. 00000 2.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0503 613-07000 Pull Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0504 613-07040  Pull Box (30"x48"x24") 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0.00
0505 613-07023 Pul | Box (24"x36"x24") 43.000 42.000
EACH 0. 000 0. 00
0. 00000 42.000 0. 00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4, #2 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0509 613-34300 Light Std Metal (30 Ft) 15. 000 15. 000
EACH 0. 000 0. 00
0. 00000 15. 000 0. 00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
0. 00000 0. 000 0.00
0511 613-34400 Light Std Metal (40 Ft) 40. 000 40. 000
EACH 0. 000 0. 00
0. 00000 40. 000 0. 00
0512 613-40010 Light Std Foundation 9. 000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0516 613-50100 Lighting Ctrl Center 27.000 27.000
EACH 0. 000 0. 00
0. 00000 27.000 0.00
0517 613-50150 Secondary Serv Pedestal 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0519 613-81700 Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0616 619-50080 1 1In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0617 619-50120 1-1/2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0618 619-50160 2 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0619 619-10240 24 In Wl d Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0621 619-50960 12 In Plastic Pipe 6,171. 000 6,171. 000
LF 0. 000 0. 00
0. 00000 6,171. 000 0. 00
0622 619-75096 12 In Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0646 900- 00007 Added Item (Each)/ 12 In AC to PVC Adapter 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0647 900- 00007 Added Item (Each)/ 12 In 11.25 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0648 900- 00007 Added Item (Each)/ 12 In 22.5 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0649 900- 00007 Added Item (Each)/ 12 In 45 Degree Bend 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0650 900-00007 Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0651 900-00007 Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0833 210-00035 Res Water Meter 6 Inch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0834 900-00007 Added Item (Each)/ Reset Irrigation Vaccuum 0. 000 0. 000
Br eaker/ Backf | ow Preventer
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0835 619-50480 6 In Plastic Pipe PVC 1, 663. 000 1, 663. 000
LF 0. 000 0. 00
0. 00000 1, 663. 000 0. 00
0836 619-51280 16 In Plastic Pipe PVC C900 DR18 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0837 619-75048 6 In Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0838 619-76128 16 In Btrfly Val ve 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0839 900- 00007 Added Item (Each)/ 16 Inch 11 1/4 Degree Bend 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0840 900- 00007 Added Item (Each)/ 16 Inch 45 Degree Bends 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0841 900-00007 Added Item (Each)/ 16 Inch Horizontal Thrust Bl ocks 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0842 900- 00007 Added Item (Each)/ 16 Inch x 6 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0843 900- 00007 Added Item (Each)/ 16 Inch x 16 Inch Tee 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0844 900- 00007 Added Item (Each)/ 16 Inch Plug 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0845 900- 00007 Added Item (Each)/ Butterfly Valve Vaul t 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0846 900- 00007 Added Item (Each)/ 6 Inch Meter Vault 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1009 607-53220 Fence CL (120 In) Special 2,493. 000 2,493. 000
LF 0. 000 0. 00
0. 00000 2,493. 000 0. 00
1013 613-07011 Pull Box (11"x18"x12") 11. 000 10. 000
EACH 1. 000 0. 00
0. 00000 11. 000 0.00
1020 614-72829 Conmmuni cations Cabinet (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1021 614-72830 Communi cati ons Cabi net Ranp Meter 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1022 614- 73005 Piezo (Elec)(CL I1I) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

1023 614-81135

1024

614-81145

1025

614- 84000

1026

614-86007

1028

614- 86250

1029

614-86734

1050

900- 00007

1055

210- 00477

1060

614-86741

1061

614- 87407

1070 613-13065

C21506- COVBO

21506- Bl D

| MD253- 255

| TEM
DESCRI PTI ON
UTI LI TI ES

Si g-Light Pole Steel (1-35 Ft)
Si g-Light Pole Steel (1-45 Ft)

Traf Sig Ped Pole Steel

to I P Converter

Seri al

Cirler (Ranp Metering)

WM Station (Ty 111)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

Added Item (Each)/ Rem Ethernet Switch

Reset Weather Station

Weat her Monitor System

Fi ber Optic Cable (M Mde) (6 S)

Lumi n (LED) (5400 Lunen)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 26/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 26: 18

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

1071 613-32300 Light Std Steel (30 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1072 613-81699 Safe Switch NEMA 3R, 30A, 2-pole, 240 V 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1073 900- 00012 Added Item (Foot)/ Tel spar Post (20F12P-03PG) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1074 900- 00007 Added Item (Each)/ Post Anchor (22F12A-03PQ 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1075 900-00007 Added Item (Each)/ CWDM Fi ber Optic Splice Cosure 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1076 614-72855 Traf Sig Ctrl Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1077 614-72884 Detect (Mcro Wave) Traffic Signal Vechicle 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1078 614-72854 Traf Ctrl Cabinet (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1079 614-80000 Flash Beacon 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1105 613-00150 1-1/2 In Elec Cond 515. 000 515. 000
LF 0. 000 0. 00
0. 00000 515. 000 0. 00
1106 613-00300 3 In Elec Cond 20. 000 20. 000
LF 0. 000 0. 00

0. 00000 20. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

1116 616- 23300 30 In Plastic Siphon Pipe 380. 000 380. 000
LF 0. 000 0. 00
0. 00000 380. 000 0.00
1117 619-50640 8 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1118 619-51320 24 In Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
CAT 0202 CURRENT AMI $ 4,946,193.78$ 0.00$ 4,900, 118.75

CAT NO0203 DESI GN

0015 950-01200  Design 42,837,781.980 42,837, 781.980
DOL 0. 000 0.00

1.00000 42,837, 781. 980 42,837, 781. 98

CAT 0203  CURRENT AMT $42,837,781.98$% 0. 00 $42, 837, 781. 98

CAT NO0204 ROADWAY

0020 950-01300 Roadway 71,387,544.080 32,938,544.410
DOL 514, 280. 470 514, 280. 47
1.00000 33,452, 824.880 33, 452, 824.88
0087 202-00010 Rem Tree 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0088 202-00027 Rem Ri prap 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0089 202-01200 Rem Tensi oned Cabl e Barrier 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0091 202-00246 Rem Asphal t Mat (Pl ani ng) (Special) 1"- 4" 65, 042. 000 28, 778. 000
Sy 0. 000 0. 00
0. 00000 28, 778. 000 0. 00
0092 202-01000 Rem Fence 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0094 202-01170 Rem Cdrail Ty 7 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0095 202- 00019 Rem I nl et 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0096 202-00700 Rem Li ght Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0097 202-00705 Rem Li ght Standard Foundati on 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0098 202- 00020 Rem CBC 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0100 202-00033 Rem Pi pe 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0105 202- 00037 Rem of End Section 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0110 202-00195 Rem of Medi an Cover 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0115 202- 00200 Rem Si dewal k 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0120 202-00203 Rem Curb and Gutter 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0125 202-00220 Rem Asphal t Mat 25, 886. 000 25, 886. 000
5% 0. 000 0.00

0. 00000 25, 886. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0130 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0.00
0135 202-00810 Rem Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0140 202-00821 Rem Si gn Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0145 202-00828 Rem Traf Sig Equi pment 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0.00
0150 202-01130 Rem Gdrail Ty 3 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0155 202-01300 Rem End Anchor age 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0270 403-09210 SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0275 403-33841 HVA (G S) (100) (PG 64-22) 47,817. 670 42,943. 620
TON 4, 874. 050 0.00
0. 00000 47,817.670 0.00
0280 403-34871 HVA (G SX) (100) (PG 76-28) 16, 058. 590 9, 897. 740
TON 6, 160. 850 0.00
0. 00000 16, 058. 590 0.00
0285 403-40000 HVA Saf ety Edge 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0290 411-10255 Emul  Asph (SS) 0. 000 0. 000
GAL 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0291 412-00800 Conc Pvnt (8 In) 169, 175. 000 168, 475. 000
sy 700. 000 0.00
0. 00000 169, 175. 000 0.00
0292 412-00850 Conc Pvnt (8-1/2 In) 9, 649. 000 9, 649. 000
5% 0. 000 0.00
0. 00000 9, 649. 000 0.00
0293 412-01150  Conc Pvnt (11-1/2 In) 242, 700. 000 231, 218. 000
sy 11, 482. 000 0.00
0. 00000 242,700. 000 0.00
0332 507-00000 Conc S and D Pave 2, 259. 000 1, 994. 000
CcY 265. 000 0.00
0. 00000 2, 259. 000 0.00
0335 515-00120 Wat er proof i ng (Menbr ane) 19, 425.710 11, 983. 310
sy 7,442. 400 0.00
0. 00000 19,425.710 0.00
0345 601-06100 Conc (Pat chi ng) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0.00
0347 601-03000 Conc CL D 2, 625. 000 2, 494. 000
Ccy 131. 000 0.00
0. 00000 2,625. 000 0.00
0350 601-25735 Precast Deck Panel (3.5 In) 48, 668. 000 48, 668. 000
5% 0. 000 0.00
0. 00000 48, 668. 000 0.00
0355 601-51005  Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0360 602-00000 Reinf Steel 1, 272, 100. 000 1, 233, 223. 000
LB 38, 877. 000 0.00
0. 00000 1,272, 100. 000 0.00
0365 602-00020  Reinf Steel (Epoxy) 2,702,113.000 2,623, 510. 000
LB 78, 603. 000 0. 00

0. 00000 2,702,113.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0415 606-00301 Cdrail Ty 3 (6-3) 30, 737. 250 30, 647. 250
LF 90. 000 0.00
0. 00000 30, 737. 250 0.00
0416 606-00740 Gdrail Ty 7 (Sty CE) 315. 000 315. 000
LF 0. 000 0. 00
0. 00000 315. 000 0.00
0417 606-00741 Cdrail Ty 7 (Sty CE) (Spec) 82. 000 82. 000
LF 0. 000 0. 00
0. 00000 82. 000 0.00
0420 606-00710 Gdrail Ty 7 (Sty CA) 198. 000 198. 000
LF 0. 000 0. 00
0. 00000 198. 000 0.00
0425 606-01370 Transition Ty 3G 22.000 22.000
EACH 0. 000 0.00
0. 00000 22.000 0.00
0427 606-01340 End Anchor Ty 3D 37. 000 36. 000
EACH 1. 000 0. 00
0. 00000 37. 000 0.00
0428 606-01460  Medi an Terni nal 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0429 606-02003 End Anchor (Nonfl ared) 44.000 43. 000
EACH 1. 000 0. 00
0. 00000 44.000 0.00
0430 606-02005 End Anchor (Fl ared) 18. 000 18. 000
EACH 0. 000 0. 00
0. 00000 18. 000 0.00
0431 606-21010 End Anchor (Tens Cab Bar) 27.000 27.000
EACH 0. 000 0. 00
0. 00000 27.000 0.00
0432 607-01000 Fence BW MP 27, 232.000 27,232.000
LF 0. 000 0. 00

0. 00000 27, 232.000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0433 607-11530  Fence (Spec) 2, 783. 500 2, 783. 500
LF 0. 000 0. 00
0. 00000 2,783.500 0. 00
0434 606-01380 Transition Ty 3H 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0.00
0435 608-00000 Conc Sidewal k 4,114. 000 4, 114. 000
SY 0. 000 0. 00
0. 00000 4,114.000 0. 00
0436 609- 23000 Gutter (Special) 1, 145. 000 1, 145. 000
LF 0. 000 0. 00
0. 00000 1, 145. 000 0.00
0440 608-00010 Conc Curb Ranp 746. 000 746. 000
Sy 0. 000 0.00
0. 00000 746. 000 0. 00
0449 609-20010 Curb Ty 2 B 1, 263. 000 912. 000
LF 0. 000 0. 00
0. 00000 912. 000 0. 00
0450 609-21010 Cand GTy 2 I-B 5, 708. 000 5, 661. 000
LF 47.000 0. 00
0. 00000 5, 708. 000 0. 00
0451 609-21011 Cand GTy 2 I-M 4, 038. 000 4, 038. 000
LF 0. 000 0. 00
0. 00000 4, 038. 000 0.00
0452 609-21021 Cand GTy 2 II-M 939. 000 939. 000
LF 0. 000 0.00
0. 00000 939. 000 0. 00
0455 609-21020 Cand GTy 2 I1-B 5, 786. 000 5, 773. 000
LF 13. 000 0. 00
0. 00000 5, 786. 000 0. 00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0470 610-00030 Medi an Cover Matl (Conc) 66, 142. 000 66, 142. 000
SF 0. 000 0. 00
0. 00000 66, 142. 000 0.00
0475 612-00111 Delin (Drv)(Ty I) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0476 612-00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0477 612-00260 Loc Mark (Fib Opt)(Dore) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0480 612-00112 Delin (Drv)(Ty Il) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0485 612-00113 Delin (Drv)(Ty II1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0680 641-10000 Shotcrete 469. 000 -27.000
SY 0. 000 0. 00
0. 00000 -27.000 0.00
0685 403-34841 HVA (G SX) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0816 403-00721  HWMA (Patching) (Asph) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0817 412-00850 Conc Pvmt (8-1/2 In) 8 Inch Red 0. 000 0. 000
Sy 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0818 412-00801  Conc Pvnt (8 In) (Spec) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0819 412-02000 Conc Safety Edge 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0820 606-00910 Guardrail Type 9 (Style CA) 1, 964. 000 1, 964. 000
LF 0. 000 0. 00
0. 00000 1, 964. 000 0. 00
0821 606-00916 Guardrail Type 9 (Style CA) (Special) 355. 000 355. 000
LF 0. 000 0. 00
0. 00000 355. 000 0.00
0822 606-00930 Guardrail Type 9 (Style CD) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0823 606- 00940 Cuardrail Type 9 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0824 606- 00943 Guardrail Type 9 (Style CGE) (Special) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0825 606-20010 Tensioned Cable Barrier 18, 486. 000 18, 486. 000
LF 0. 000 0. 00
0. 00000 18, 486. 000 0.00
0826 900-00012 Added Item (Foot)/ Rail Anchor Slab 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0827 607-01100 Fence BW TWP 3, 596. 000 3, 596. 000
LF 0. 000 0. 00
0. 00000 3, 596. 000 0.00
0828 607-60203 3 Ft Gate S (CL) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0204

0829 900- 00007

0830

607-53148

0831

614- 85001

0832

622- 00096

1002

403- 01000

1007

606- 01390

1033

610- 00030

1036

304- 08002

1058

412- 00900

1063

412- 00600

1100 900-00012

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

Added Item (Each)/ 6 Foot Gate Single (CL)

Fence CL (48 In)

I npact Atten

Shel ter

(I'nstall

Only)

HVA (Asph) (3 Yr Warranty)

End Anchor Ty 3K

Medi an Cover Matl

ABC ( Shoul der

Conc Pvnt (9 In)

Conc Pvnt (6 In)

Added Item (Foot)/ Guardrail

(Conc) (Truck Apron)

Material) Class 7

Type 7 (Style CO

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
TON
0. 00000
0. 000
EACH
0. 00000
1, 716. 000
SF
0. 00000
0. 000
cy
0. 00000
32, 245. 000
sy
0. 00000
603. 000
sy
0. 00000
0. 000
LF

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 716. 000
0. 000
1, 716. 000

0. 000
0. 000
0. 000

30, 592. 000
1, 653. 000
32, 245. 000

603. 000
0. 000
603. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 08/ 26/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 26: 18

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0042

Page 19
ESTI MATE RUN 08/ 26/ 2021

CONTI D: C21506- COVBO

PCN: 21506-BI D

PRQIECT | MD253- 255

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0204 ROADWAY

1102 606-01340 End Anchor Ty 3D

1103 516- 00000 Danpproofing (Asphalt)

1120 950- 02300 Port of Entry
CAT NO0205 EARTHWORK
0025 950- 01400 Ear t hwor k

0086 201- 00000 Clear and Gub
0169 203- 00000 Uncl Excav

0170 203-00010 Uncl Excav (CIP)
0171 206-01750 Shori ng

0172 207-00205  Topsoi

0173 207-00210 St ockpi | e Topsoi

0. 000

0. 00000

788. 000
SY
0. 00000

329, 380. 610

1. 00000

CAT 0204

59, 051, 987. 440

DOL
1. 00000
0. 400
LS
0. 00000
0. 000
cy
0. 00000
0. 000
cy
0. 00000
0. 000
LS
0. 00000
35, 233. 000
cy
0. 00000
0. 000
cy

0. 00000

CURRENT AMI $71,716,924.69 $

09: 26: 18
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
788. 000
0. 000 0.00
788. 000 0. 00
15, 000. 000
314, 380.610 314, 380. 61
329, 380. 610 329, 380. 61

828, 661. 08 $33, 782, 205. 49

28, 860, 766. 210
2,027, 492. 060
30, 888, 258. 270

2,027, 492. 06
30, 888, 258. 27

0. 400
0. 000 0.00
0. 400 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

33,271. 000
1, 962. 000 0. 00
35, 233. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D

CAT NO0205

0174 207-00305

0175

203- 00060

0176

207- 00310

0180

206- 00000

0185

206- 00100

0190

206- 00200

0195

206- 00360

0255

304- 06007

1037 206-00510

CAT NO0206

0030 950- 00504

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
EARTHWORK

Wet | and Topsoi |

Enb Matl (CIP)
St ockpil e Wetl and Topsoi
Str Excav
Str Bkfl (CL 1)
Str Bkfl (CL 2)
Mechani cal Rei nforcement of Soi
ABC (CL 6)
Filter Matl (CL A)
DRAI NAGE
Dr ai nage

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20

ESTI MATE RUN 08/ 26/ 2021

ESTI MATE NO 0042
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH' S
UNI TS QTY TO DATE PERI D
UNI'T PRI CE
3,017. 000 3,017. 000
cy 0. 000 0
0. 00000 3,017. 000
1,816, 447. 000 1, 647, 851. 000
(% 168, 596. 000 0
0. 00000 1,816, 447. 000
4, 459. 000 4, 459. 000
cy 0. 000 0
0. 00000 4, 459. 000
0. 000 0. 000
cY 0. 000 0
0. 00000 0. 000
75,538. 000 46, 716. 000
cYy 16, 890. 000 0
0. 00000 63, 606. 000
18, 673. 000 18, 583. 000
cY 90. 000 0
0. 00000 18, 673. 000
42,774.000 32,729. 000
cy 10, 045. 000 0
0. 00000 42,774.000
104, 042. 000 98, 025. 000
cy 6,017. 000 0
0. 00000 104, 042. 000
0. 000 0. 000
cy 0. 000 0
0. 00000 0. 000
CAT 0205 CURRENT AMT $59, 051, 987.44 $ 2, 027, 492.

DOL

26, 033, 165. 550 7, 235, 363. 610
59, 158. 500

7,294,522.110

59, 158
1. 00000

06 $30, 888, 258

50

7,294,522

09: 26: 18
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

11
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0031 420-00112 Geotextile (Drain) (CL 1) 103, 248. 000 8, 478. 000
SY 0. 000 0. 00
0. 00000 8, 478. 000 0. 00
0369 603-01180 18 I n RCP 10, 800. 000 9, 273. 000
LF 1, 527. 000 0. 00
0. 00000 10, 800. 000 0. 00
0370 603-01185 18 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0374 603-01240 24 In RCP 8, 686. 000 8, 069. 000
LF 617. 000 0. 00
0. 00000 8, 686. 000 0. 00
0375 603-01245 24 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0376 603-01300 30 In RCP 2,588. 000 1, 846. 000
LF 742.000 0. 00
0. 00000 2, 588. 000 0. 00
0377 603-01360 36 In RCP 1, 339. 000 1, 339. 000
LF 0. 000 0. 00
0. 00000 1, 339. 000 0. 00
0378 603-01420 42 I n RCP 935. 000 935. 000
LF 0. 000 0. 00
0. 00000 935. 000 0. 00
0379 603-01480 48 In RCP 1, 739. 000 1, 691. 000
LF 48. 000 0. 00
0. 00000 1, 739. 000 0. 00
0380 603-05018 18 I n RCES 42.000 41. 000
EACH 1. 000 0. 00
0. 00000 42.000 0. 00
0381 603-01540 54 In RCP 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0382 603-05015 15 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0383 603-05036 36 In RCES 12. 000 12. 000
EACH 0. 000 0.00
0. 00000 12. 000 0.00
0384 603-05042 42 In RCES 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0.00
0385 603-05024 24 In RCES 33. 000 29. 000
EACH 4.000 0. 00
0. 00000 33.000 0.00
0386 603-05048 48 In RCES 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0.00
0387 603-05054 54 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0388 603-05118  23x14 In RCES 3.000 3. 000
EACH 0. 000 0. 00
0. 00000 3.000 0.00
0389 603-05124  30x19 In RCES 9. 000 8. 000
EACH 1.000 0.00
0. 00000 9. 000 0.00
0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0391 603-05130  38x24 In RCES 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0.00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0393 603-05136  45x29 In RCES 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0.00
0395 603-10240 24 In CSP 12. 000 12. 000
LF 0. 000 0.00
0. 00000 12. 000 0.00
0396 603-02180  23x14 In RCP 275. 000 275. 000
LF 0. 000 0.00
0. 00000 275. 000 0.00
0397 603-02240  30x19 In RCP 1,142. 000 870. 000
LF 272.000 0.00
0. 00000 1, 142. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300  38x24 In RCP 893. 000 839. 000
LF 54. 000 0.00
0. 00000 893. 000 0.00
0402 603-02360  45x29 In RCP 232. 000 232. 000
LF 0. 000 0.00
0. 00000 232. 000 0.00
0403 603-05030 30 In RCES 22. 000 14. 000
EACH 8. 000 0.00
0. 00000 22.000 0.00
0404 604-19000 Inlet Spec 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0405 604-00305 Inlet Ty C (5 Ft) 15. 000 14. 000
EACH 1. 000 0.00
0. 00000 15. 000 0.00
0406 604-00310 Inlet Ty C (10 Ft) 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0.00
0407 604-00505 Inlet Ty D (5 Ft) 16. 000 16. 000
EACH 0. 000 0.00
0. 00000 16. 000 0.00
0408 604-00506 Inlet Ty D (Spec) (5 Ft) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0409 604-00510 Inlet Ty D (10 Ft) 9. 000 9. 000
EACH 0. 000 0.00
0. 00000 9. 000 0.00
0410 604-19105 Inlet Ty R L5 (5 Ft) 25. 000 25. 000
EACH 0. 000 0.00
0. 00000 25. 000 0.00
0411 604-00511 Inlet Ty D (Spec) (10 Ft) 3. 000 3. 000
EACH 0. 000 0.00
0. 00000 3. 000 0.00
0412 604-26005 Vane Grate Inlet (D) (5 Ft) 15. 000 15. 000
EACH 0. 000 0.00
0. 00000 15. 000 0.00
0413 604-30010 MH Slab Base (10 Ft) 18. 000 18. 000
EACH 0. 000 0.00
0. 00000 18. 000 0.00
0414 604-30015 MH Sl ab Base (15 Ft) 3. 000 3. 000
EACH 0. 000 0.00
0. 00000 3.000 0.00
0418 604-19110 Inlet Ty R L5 (10 Ft) 12. 000 12. 000
EACH 0. 000 0.00

0. 00000 12. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0419 604-19205 Inlet Ty RL10 (5 Ft) 9. 000 8. 000
EACH 0. 000 0.00
0. 00000 8. 000 0. 00
0421 604-19210 Inlet Ty R L10 (10 Ft) 6. 000 6. 000
EACH 0. 000 0. 00
0. 00000 6. 000 0.00
0422 604-30005 MH Slab Base (5 Ft) 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0. 00
0423 604-30020 MH Sl ab Base (20 Ft) 4. 000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0.00
0627 623-00602 2 In Plastic Pipe (lrrig/Sleve) 1, 944. 000 1, 944.000
LF 0. 000 0. 00
0. 00000 1, 944. 000 0. 00
0628 623-00604 4 Inch Plastic Pipe (lrrig/Sleve) 506. 000 506. 000
LF 0. 000 0. 00
0. 00000 506. 000 0. 00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0632 623-03108 1 In Auto Ctrl Valve 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0633 623-03112 1-1/2 In Auto Ctrl Val 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0634 623-00186 3/4 In Flush Unit 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0636 623-04000 Cirl Wre 24 Volt 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0637 623-04008 1 I'n Quick-Coupler 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0638 616-23240 24 In Plastic Siphon Pipe 733. 000 733. 000
LF 0. 000 0.00
0. 00000 733.000 0.00
0674 603-02420  53x34 In RCP 765. 000 765. 000
LF 0. 000 0.00
0. 00000 765. 000 0.00
0675 603-05142  53x34 In RCES 3.000 3.000
EACH 0. 000 0.00
0. 00000 3. 000 0.00
0676 603-02480 60x38 I n RCP 1, 118. 000 1,118. 000
LF 0. 000 0.00
0. 00000 1,118. 000 0.00
0677 603-05148 60x38 In RCES 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1.000 0.00
0678 619-51200 15 In Plastic Pipe 9, 614. 000 1, 164. 000
LF 0. 000 0.00
0. 00000 1, 164. 000 0.00
0679 616-23180 18 In Plastic Siphon Pipe 1, 959. 000 1, 959. 000
LF 0. 000 0.00
0. 00000 1, 959. 000 0.00
0681 619-50960 12 In Plastic Pipe 424. 000 424. 000
LF 0. 000 0.00
0. 00000 424.000 0.00
0682 900-00012 Added Item (Foot)/ 24 Inch PVC Waterline DR18 705. 000 705. 000
LF 0. 000 0.00

0. 00000 705. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0683 900-00012 Added Item (Foot)/ 8 Inch Gate Valve w Box 1. 000 1.000
LF 0. 000 0.00
0. 00000 1. 000 0. 00
0684 900- 00007 Added Item (Each)/ 24 Inch Butterfly Valve w Box 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0800 604-19305 Inlet Ty RL15 (5 Ft) 2.000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0. 00
0801 619-78048 6 In Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0.00
0807 202- 00026 Rem S and D Pave 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0808 420-00102 Ceotextile (Er Cont) (CL 1) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0809 506-00212 Riprap (12 In) 225. 000 225. 000
cY 0. 000 0.00
0. 00000 225. 000 0. 00
0810 603-01305 30 In RCP (CIP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0811 604-25005 Vane Grate Inlet (5 Ft) 12. 000 6. 000
EACH 6. 000 0.00
0. 00000 12. 000 0. 00
0812 604-25010 Vane Grate Inlet (10 Ft) 9. 000 3. 000
EACH 6. 000 0. 00
0. 00000 9. 000 0.00
0813 604-25015 Vane Grate Inlet (15 Ft) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0814 604-25020 Vane Gate Inlet (20 Ft) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1.000 0.00
0815 605-00040 4 In PP Underdrain 3,449. 130 3, 306. 130
LF 143. 000 0.00
0. 00000 3,449. 130 0.00
1005 507-00100 Conc S and D Pave (Reinf) 0. 000 0. 000
cy 0. 000 0.00
0. 00000 0. 000 0.00
1010 609- 24002 Gutter Ty 2 (2 Ft) 1, 375. 000 1, 375. 000
LF 0. 000 0.00
0. 00000 1, 375. 000 0.00
1030 506-00224 Riprap (24 In) 152. 000 152. 000
cy 0. 000 0.00
0. 00000 152. 000 0.00
1031 604-31000 MH Box Base (Spec) 1. 000 1.000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
1034 609-21013 Cand G Ty 2 |-M (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1035 609-21023 Cand GTy 2 I11-B (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1042 605-00040 4 In PP Underdrain 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1066 609-24004 CGutter Ty 2 (4 Ft) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
1098 604-19215 Inlet Ty R L10 (15 Ft) 1. 000 1. 000
EACH 0. 000 0.00

0. 00000 1.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

1099 604-16010 Inlet Ty 16 (10 Ft) 2.000 2. 000
EACH 0. 000 0.00
0. 00000 2.000 0.00
1110 604-26010 Vane Grate Inlet (D) (10 Ft) 11. 000 11. 000
EACH 0. 000 0. 00
0. 00000 11. 000 0.00
1111 604-26015 Vane Grate Inlet (D) (15 Ft) 1. 000 1. 000
EACH 0. 000 0.00
0. 00000 1. 000 0.00
1112 900- 00012 Added Item (Foot)/ Gurb and Gutter (Asphalt) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1113 609-60011 Curb Ty 6 M 1, 375. 000 1, 375. 000
LF 0. 000 0. 00
0. 00000 1, 375. 000 0.00
1114 604-26010 Vane Grate Inlet (D) (10 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0206 CURRENT AMI $26, 033, 165.55 $ 59,158.50% 7,294,522. 11
CAT NO0207  ENVI RONMENTAL

0045 950- 01800 Envi r onment al 9, 930, 468. 120 2,311, 166. 690
DOL 661, 500. 000 661, 500. 00
1. 00000 2,972, 666. 690 2,972, 666. 69
0160 202-04002 Cl ean Cul vert 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0165 202-04005 Cl ean Val ve Box 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0196 208-00002 Erosion Log Type 1 (12 In) 15, 850. 000 15, 470. 000
LF 380. 000 0.00

0. 00000 15, 850. 000 0.00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0197 208-00020 Silt Fence 68, 983. 000 62, 283. 000
LF 6, 700. 000 0.00
0. 00000 68, 983. 000 0. 00
0198 208-00045 Conc \Washout Str 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0199 208-00300  Tenporary Berns 34, 633. 000 34, 633. 000
LF 0. 000 0.00
0. 00000 34, 633. 000 0. 00
0204 210-02900 Rel ay Ri prap 389. 000 389. 000
cY 0. 000 0. 00
0. 00000 389. 000 0.00
0226 212-00006 Seedi ng (Native) 103. 690 103. 690
ACRE 0. 000 0. 00
0. 00000 103. 690 0. 00
0227 212-00028  Seeding (Weétlands) 3.300 3.300
ACRE 0. 000 0. 00
0. 00000 3.300 0. 00
0228 212-00032 Soi | Condi tioning 105. 390 105. 390
ACRE 0. 000 0. 00
0. 00000 105. 390 0. 00
0229 213-00705 Landscape Boul der (Speci al) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0230 214-00350  Deciduous Shrub (5 Gal) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0231 214-00506 Evergreen Tree (6 Ft)(B-B) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0232 217-00020 Her bi ci de Treat nent 790. 000 650. 500
HOUR 139. 500 0. 00

0. 00000 790. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0295 420-00103  Ceotextile (Er Cont) (CL 2) 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0296 420-00520 Geogrid Pvnt Reinf 419, 934. 000 419, 934. 000
SY 0. 000 0. 00
0. 00000 419, 934. 000 0.00
0330 506-00209 Riprap (9 In) 361. 000 351. 000
cy 10. 000 0. 00
0. 00000 361. 000 0. 00
0331 506- 00010 Ri prap (Special) Buried 782.000 782. 000
cY 0. 000 0. 00
0. 00000 782. 000 0.00
0333 506- 00005 Ri prap 0. 000 0. 000
51 0. 000 0.00
0. 00000 0. 000 0. 00
0336 518-00100 \Mterstop 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0670 208-00070  Vehicle Tracking Pad 47.000 47.000
EACH 0. 000 0.00
0. 00000 47.000 0. 00
0671 208-00019 Silt Fence (Reinforced)(Special) 890. 000 890. 000
LF 0. 000 0. 00
0. 00000 890. 000 0.00
0672 213-00061 Mul ch Tacki fier 19, 369. 000 18, 569. 000
LB 800. 000 0. 00
0. 00000 19, 369. 000 0. 00
0804 216-00015 Soi | Reten Bl anket (Excel) 118, 877. 000 118, 877. 000
5% 0. 000 0. 00
0. 00000 118, 877. 000 0. 00
0805 208-00075 Pre-fab Vehicle Track Pad ECO 7.000 7.000
EACH 0. 000 0.00

0. 00000 7.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0806 208-00075 Pre-fab Vehicle Track Pad FOD 24.000 24.000
EACH 0. 000 0.00
0. 00000 24.000 0. 00
1032 213-00011 Ml ching (Hydraulic) 105. 600 51. 090
ACRE 54.510 0.00
0. 00000 105. 600 0.00
1038 208-00035 Aggr egat e Bag 974. 000 974. 000
LF 0. 000 0.00
0. 00000 974. 000 0. 00
1039 213-00003 Ml ching (Weed Free) 51. 560 51. 560
ACRE 0. 000 0.00
0. 00000 51. 560 0.00
1040 213-00012 Spray-on Mul ch Bl anket 48. 850 48. 850
ACRE 0. 000 0. 00
0. 00000 48. 850 0. 00
1041 216-00301 Turf Reinf Mat (O 1) 3,277.000 3,277.000
5% 0. 000 0. 00
0. 00000 3,277.000 0.00
1065 607-53136 Fence CL (36 In) 779. 000 779. 000
LF 0. 000 0.00
0. 00000 779. 000 0. 00
1091 208-00011 Erosi on Bal es (\Weed Free) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1092 212-00701 Conpost (Mech App) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
1093 212-00900  Conpost 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0207 CURRENT AMI $ 9,930, 468.12 % 661, 500.00$ 2,972, 666. 69
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0050 950-01900  Signing, Pavement Marking, Signalization, Lighting 9, 034, 266. 500 2,802, 266. 740
DOL 112, 537. 400 112, 537. 40
1. 00000 2,914, 804. 140 2,914, 804. 14
0090 202-00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0300 502-00460 Pile Tip 193. 000 193. 000
EACH 0. 000 0.00
0. 00000 193. 000 0. 00
0305 502-11274  Steel Pile (HP 12x74) 5, 825. 000 5, 825. 000
LF 0. 000 0. 00
0. 00000 5, 825. 000 0.00

0310 503-00036 Drilled Caisson (36 In) 8,198. 170 8, 066. 170
LF 132. 000 0. 00
0. 00000 8,198. 170 0.00
0311 503-00042 Drilled Caisson (42 In) 575. 100 575.100
LF 0. 000 0.00
0. 00000 575. 100 0.00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0313 503-00024 Drilled Caisson (24 In) 894. 000 863. 000
LF 31. 000 0.00
0. 00000 894. 000 0.00
0315 503-00048 Drilled Caisson (48 In) 643. 600 353. 600
LF 290. 000 0. 00

0. 00000 643. 600 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0325 503-00054 Drilled Caisson (54 In) 122.500 122.500
LF 0. 000 0.00
0. 00000 122. 500 0. 00
0326 504-04420 Precast Panel Facing 98, 089. 000 82, 239. 000
SF 15, 850. 000 0. 00
0. 00000 98, 089. 000 0. 00
0514 613-13014 Lumin (LED) (14,000 Lunens) 29. 000 29. 000
EACH 0. 000 0.00
0. 00000 29. 000 0. 00
0515 613-13000 Lumi nai re (LED) 22.000 22.000
EACH 0. 000 0. 00
0. 00000 22.000 0. 00
0520 614-00011 Sign Panel (CL I) 764.500 294. 000
SF 470. 500 0. 00
0. 00000 764.500 0. 00
0521 614-00612 Steel Sign Post (W 6x12) 56. 000 0. 000
LF 56. 000 0. 00
0. 00000 56. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 67. 000 0. 000
LF 67. 000 0. 00
0. 00000 67.000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 67.000 0. 000
LF 67.000 0. 00
0. 00000 67. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 49. 000 0. 000
LF 49. 000 0. 00
0. 00000 49. 000 0. 00
0525 614-00012 Sign Panel (CL I1) 2,822.000 1, 834. 000
SF 988. 000 0. 00
0. 00000 2,822.000 0. 00
0530 614-00013 Sign Panel (CL I11) 3, 003. 500 3, 003. 500
SF 0. 000 0.00

0. 00000 3, 003. 500 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0.00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 1, 276. 000 450. 000
LF 826. 000 0.00
0. 00000 1, 276. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 3,312. 000 2, 000. 000
LF 1, 312. 000 0. 00
0. 00000 3, 312. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 258. 000 0. 000
EACH 258. 000 0. 00
0. 00000 258. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 4. 000 0. 000
EACH 4.000 0. 00

0. 00000 4.000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0562 614- 03002 Conc Footing (Ty 2) 4. 000 0. 000
EACH 4.000 0.00
0. 00000 4. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 4.000 0. 000
EACH 4.000 0.00
0. 00000 4.000 0. 00
0564 614- 03005 Conc Footing (Ty 5) 2. 000 0. 000
EACH 2.000 0.00
0. 00000 2.000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0576 614-72830 Conmmuni cati ons Cabi net FOR TOLL PO NT TYPE M TYPE 1. 000 1. 000
332D, TYPE 332
EACH 0. 000 0.00
0. 00000 1. 000 0.00
0577 614-72832  Comm Cabinet (Type 2) 2.000 2.000
EACH 0. 000 0.00
0. 00000 2.000 0. 00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0595 614-81150 Sig-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1. 000 0.00
0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 1. 000 1.000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0600 614-81155 Sig-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0620 615-00030 Emb Prot Ty 3 6. 000 6. 000
EACH 0. 000 0.00
0. 00000 6. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0626 622- 00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008  Mbd Epoxy Pvnt Mg 33, 604. 000 33, 604. 000
GAL - 33, 021. 000 0.00
0. 00000 583. 000 0. 00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 PreformPlastic Pvmt Mg (W) (TY 1) 5, 014. 500 3, 909. 500
SF 1, 105. 000 0. 00
0. 00000 5, 014. 500 0.00
0641 627-02010 Preform Plastic Pvnt Mg (Ty I1)(Inlaid) 119. 000 119. 000
SF 0. 000 0.00
0. 00000 119. 000 0. 00
0645 627-30329 PreformPlastic Pvat Mg (XS) (TY 1) ) 4,549. 000 2,612. 000
SF 1, 937. 000 0.00
0. 00000 4, 549. 000 0. 00
0802 613-40012 Li ght Std Foundation Spec 24x7 97. 000 97. 000
EACH 0. 000 0.00

0. 00000 97. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

1000 202-00840 Rem Traf Sig Pole 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1001 202-00855 Rem Traf Sig Control Cab 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1014 614-01026  Steel Sign Post (W 10x26) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1015 614-03006 Conc Footing (Ty 6) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1016 614-31600 Monot ube Overhead Sign Cant (16 In Dia) 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1. 000 0. 00
1017 614-41600 Monot ube Overhead Sign Brdg (16 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1018 614-41800 Monot ube Overhead Sign Brdg (18 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1019 614-70225 Traf Sig Face (12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1051 202-00823 Rem Dynami ¢ Message Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1057 210-00820 Res Var Mesg Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1089 627-00013  Pvnt Mg Paint (High Build) 0. 000 0. 000
GAL 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

1090 627-00070 Pref orm Thernopl astic Pvnt Mg 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
1107 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
8003 613-40012 Li ght Std Foundation Spec 24x9 9. 000 9. 000
EACH 0. 000 0. 00
0. 00000 9. 000 0. 00

CAT 0208 CURRENT AMI $ 9, 034, 266.50 $ 112,537.40$ 2,914, 804. 14
CAT NO0209 I TS AND TOLLI NG

0055 950- 02000 ITS and Tol l'i ng 20, 705, 631. 300 3, 886, 236. 070
DOL 0. 000 0. 00
1. 00000 3, 886, 236. 070 3, 886, 236. 07
0200 210-00473 Res TV Carer as 1.000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0201 210-00827 Res Pul | Box 8. 000 8. 000
EACH 0. 000 0. 00
0. 00000 8. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 1. 000 1. 000
EACH 0. 000 0. 00
0. 00000 1.000 0. 00
0203 210-00858 Res Pedestal Pole 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0205 210-00476 Reset MVRD 2.000 2.000
EACH 0. 000 0. 00
0. 00000 2.000 0. 00
0210 210-00750 Res Light Standard 2.000 2.000
EACH 0. 000 0. 00

0. 00000 2.000 0.00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0445 608-00015 Det ect abl e Wr ni ngs 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0583 614-86010 DSRC (Roadside Unit) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0586 614-87010 Fiber Optic Cable (S Mde) (12 Fiber) 2,026. 000 2,026. 000
LF 0. 000 0.00
0. 00000 2,026. 000 0. 00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0589 614-87320 CcCrv 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0591 614-87364 CCTV Pole w Low Dev (50 Ft) ) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0592 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) 3. 000 3. 000
EACH 0. 000 0. 00
0. 00000 3. 000 0. 00
0593 614-87692 Ethernet Switch Type || 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0602 202-00715 Rem CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0603 202-00827 Rem of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0855 614-00821 Steel Sign Post (W 8x21) 41.000 0. 000
LF 41.000 0. 00
0. 00000 41. 000 0. 00
0856 614-03004 Conc Footing (Ty 4) 2.000 0. 000
EACH 2.000 0. 00
0. 00000 2.000 0.00
0857 614-31800 Monot ube Overhead Sign Cant (18 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0858 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1011 613-00075 3/4 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1012 613-00300 3 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1052 900-00007 Added Item (Each)/ Reset Atr Cabinet and Sensor 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1053 900- 00007 Added Item (Each)/ Reset Ethernet Switch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1054 210- 00475 Res CCTV Pol e 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

1056 210-00766 Res Light Ctrl Cntr 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1081 614-81000 Si g-Li ght Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1082 614-81020  Sig-Light Pole Steel (2) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1083 614-84000 Traf Sig Ped Pole Steel 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
1084 614-86250 Ctrler (Ranp Metering) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
1085 614-86800 Uni nterrupted Power Supply (For Tolling) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1086 614-86800 Uni nterrupted Power Supply (For VTMS) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1087 614-86800 Uni nterrupted Power Supply (For VM) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
CAT 0209 CURRENT AMT $20, 705, 631. 30 $ 0.00$ 3,886, 236. 07

CAT NO0210 MAI NTENANCE OF TRAFFIC

0060 950- 00505 Mai nt enance of Traffic 29,546, 149. 840 15, 408, 918. 120
DOL 749, 902. 560 749, 902. 56
1. 00000 16, 158, 820. 680 16, 158, 820. 68
1067 612-00041 Delin (Flex) (Ty I) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D:

CAT NO0210

1068 612-00042

1069 612-00043

1080 614-80321

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

CAT NO0300

0035 950-01500

0320 503-00048

0338 602-00210

0339 601-40401

ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0210  CURRENT AMT $29, 546, 149.84$ 749, 902. 56 $16, 158, 820. 68
6,776,291.050 2,721, 053.520
DL 107,464.320 107, 464. 32
1.00000  2,828,517.840 2,828, 517. 84
CAT 0211  CURRENT AMI §$ 6,776,291.05$  107,464.32$ 2,828, 517. 84
6,784,101.930 2,713, 496. 930
DoL 326,677.880 326, 677.88
1.00000 3,040, 174. 810 3,040, 174. 81
CAT 0212  CURRENT AMT $ 6,784,101.93$ 326, 677.88% 3,040, 174. 81
46,009, 236.930 27, 469, 478. 910
DL 1,966, 746. 100 1, 966, 746. 10
1.00000 29, 436, 225. 010 29, 436, 225. 01
0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
sy 0. 000 0. 00
0. 00000 0. 000 0. 00
147, 240. 000 147, 240. 000
SF 0. 000 0. 00
0. 00000 147, 240. 000 0. 00

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

MAI NTENANCE OF TRAFFIC

Delin (Flex) (Ty I1)

Delin (Flex) (Ty I11)

Barricade (Ty 3 MA)

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPID TRANSI T FACI LI TIES

Bus Rapid Transit Facilities

BRI DGE AND MAJOR STRUCTURES

Bri dges and Major Structures

Drilled Caisson (48 In)

Wel ded Wre Fabric

Struct Conc Stain

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 44
ESTI MATE RUN 08/ 26/ 2021
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0340 601-03040 Conc CL D (Bridge) 8, 807. 000 8, 340. 000
cY 467. 000 0. 00
0. 00000 8, 807. 000 0. 00
0341 601-03030 Conc CL D (Box) 4, 134. 000 3, 753. 000
cY 381. 000 0. 00
0. 00000 4,134. 000 0.00
0342 601- 03050 Conc CL D (wall) 2,218. 000 1, 610. 000
cY 608. 000 0. 00
0. 00000 2,218. 000 0. 00
0343 601-40005 Cut Stone Veneer 2,996. 000 2,996. 000
SF 0. 000 0. 00
0. 00000 2,996. 000 0.00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 1, 362. 000 1, 362. 000
LF 0. 000 0. 00
0. 00000 1, 362. 000 0.00
0348 606- 10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0349 618-00163 Prestress Conc | (BT63) 10, 064. 000 10, 064. 000
LF 0. 000 0. 00
0. 00000 10, 064. 000 0.00
0534 641-10000 Shotcrete 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0673 641-10000 Shotcrete 4, 985. 000 252.000
SY 55. 000 0. 00
0. 00000 307. 000 0.00
0847 900-00007 Added Item (Each)/ Luminaire (LED) (Pedestrain 0. 000 0. 000
Cul vert)
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0848 900- 00007  Added Item (Each)/ Luminaire (LED) (Underdeck) 4.000 4.000
EACH 0. 000 0. 00
0. 00000 4.000 0. 00
0849 613-13010 Lum n( LED) (5000 Lunens) 35. 000 35. 000
EACH 0. 000 0. 00
0. 00000 35. 000 0. 00
0850 613-34302 Light Std Metal (30 Ft) (2) 7.000 7.000
EACH 0. 000 0. 00
0. 00000 7.000 0. 00
0851 613-34120 Light Std Metal (12 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0852 613-80274 Struct Mount Disc Switch 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0853 601-25730 Precast Deck Panel (3 In) 11, 985. 000 11, 985. 000
SY 0. 000 0. 00
0. 00000 11, 985. 000 0. 00
0854 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1003 502-11284 Steel Pile (HP 12x84) 6, 514. 000 6, 150. 000
LF 364. 000 0. 00
0. 00000 6, 514. 000 0. 00
1004 503-00060 Drilled Shaft (60 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1006 900-00022  Added Item (Square Yard)/ Precast Concrete Deck Panel 66, 020. 000 66, 020. 000
4 Inch
( ) SY 0. 000 0. 00
0. 00000 66, 020. 000 0. 00
1008 606-11035 Brdg Rail Ty 10 MASH 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

1059 606-11030 Brdg Rail Ty 10M 772.000 772.000
LF 0. 000 0. 00
0. 00000 772.000 0. 00
1062 618-01997 Prestress Conc Box (Spec) BX48 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1088 618-01154 Prestress Conc | (CBT54) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
1094 503-00072 Drilled Shaft (72 In) 53. 300 53. 300
LF 0. 000 0. 00
0. 00000 53. 300 0.00
1095 509- 00001 Str Steel (Galv) 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0. 00
1096 509-00000  Str Steel 1, 881, 898. 000 1, 143, 388. 000
LB 738, 510. 000 0. 00
0. 00000 1, 881, 898. 000 0. 00
1097 512-00101 Bearing Device (Type |) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
1101 606-11000 Brdg Rail Ty 10 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
1104 517-00000 Wat er proofing (Asphal t) 2,828. 500 781. 000
Sy 2, 047.500 0.00
0. 00000 2,828.500 0. 00
1108 900-00012  Added Item (Foot)/ Precast Box 72x48 44, 302. 000 37, 858. 000
LF 6, 444. 000 0. 00
0. 00000 44,302. 000 0. 00
1109 503-00096 Drilled Shaft (96 In) 18. 000 18. 000
LF 0. 000 0. 00

0. 00000 18. 000 0. 00
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PCN: 21506- BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: | MD253- 255 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

1115 900- 00012 Added Item (Foot)/ Railroad Bridge Deck Drain 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0300 CURRENT AMT $46, 009, 236.93 $ 1, 966, 746. 10 $29, 436, 225. 01
CAT NO0302 WALLS

0040 950-01700 Vall's 18, 789, 668. 870 9,452,134.310
DOL 329, 830. 180 329, 830. 18
1. 00000 9, 781, 964. 490 9, 781, 964. 49
0533 504-06406  Soil Nail 5, 565. 000 4, 985. 000
LF 580. 000 0.00
0. 00000 5, 565. 000 0.00

CAT 0302 CURRENT AMI $18, 789, 668.87 $ 329, 830.18% 9, 781, 964. 49

PRQJECT TOTAL CURRENT AMI $63, 160, 603. 66 $ 8, 387, 329. 94 $47, 196, 942. 41



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2021

ESTI MATE SUMVARY 09: 26: 18
CONTI D C21506- COMBO ESTI MATE NO 0042 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1240.0 DAYS TIME ALLON 8/25/2024 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  53. 10 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 261
|-25 NORTH. PROSPECT - BRI DGE
NAME OF ROAD: 0200
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 08/ 26/ 2021 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 149, 496. 22 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT:  $ 248, 287,287.00 NON- PARTI Cl PATI NG 11, 165, 781. 22 788, 960. 00
PERCENT COMPLETE: 69. 14% TOTAL EARNI NGS 11, 165, 781. 22 788, 960. 00
FUNDS AVAI LABLE: $  4,983,715.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 165, 781. 22 788, 960. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE - 290, 465. 07 -9,967.70
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 875, 316. 15 778, 992. 30
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 875, 316. 15 778, 992. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 778, 992. 30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22248-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: FBR0253- 261 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 149, 496. 220 10, 376, 821. 220
DOL 788, 960. 000 788, 960. 00
1. 00000 11, 165, 781. 220 11, 165, 781. 22
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1500 626-00100 Mbbilization (w o Autopay) Retainage Hol der Prospect 0. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $16, 149, 496.22 $ 788, 960. 00 $11, 165, 781. 22

PRQJECT TOTAL CURRENT AMI $16, 149, 496.22 $ 788, 960. 00 $11, 165, 781. 22



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2021

ESTI MATE SUMVARY 09: 26: 18
CONTI D C21506- COMBO ESTI MATE NO. 0042 PROG SPEC YR: 2005
PCN: 22482- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1240.0 DAYS TIME ALLOW 8/ 25/ 2024 FI XED COVPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  53.10 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 263
|-25 NORTH. HI LLSBORO BRI DGE E
NAMVE OF ROAD:
PROJECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 08/ 26/ 2021 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,080, 959. 98 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI CI PATI NG 2,968, 069. 55 0.00
PERCENT COVPLETE: 96. 34% TOTAL EARNI NGS 2,968, 069. 55 0.00
FUNDS AVAI LABLE: $ 112, 890. 43 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,968, 069. 55 0.00
TOTAL CLAI VS $ 0.00 RETAI NAGE -77,210.79 3,019. 37
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,890, 858. 76 3,019. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,890, 858. 76 3,019. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,019. 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22482-BI D ESTI MATE RUN 08/ 26/ 2021
PRQJECT: FBR0253- 263 ESTI MATE NO 0042 09: 26: 18
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0300 STRUCTURES

0095 950-01601 CBE Eligible Hillsboro 3, 080, 953. 960 2,968, 347. 960
DOL 0. 000 0. 00
1. 00000 2,968, 347. 960 2,968, 347. 96
0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage 0. 000 -284. 430
DOL 0. 000 0. 00
1. 00000 -284. 430 -284.43
1501 626-00100 Mbbilization (W o Autopay) Retainage Hol der Hillsboro 6. 020 6. 020
LS 0. 000 0. 00
1. 00000 6. 020 6. 02
CAT 0300 CURRENT AMT $ 3,080, 959.98 $ 0.00$ 2,968, 069. 55

PRQJECT TOTAL CURRENT AMI $ 3, 080, 959.98 $ 0.00$ 2,968, 069. 55



